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Individual State CSO Updates

All information was obtained from the states’ respective CSO coordinator and includes the status of the Combined Sewer Operational Plans (CSOP), Nine Minimum Controls (NMC) and Long Term Control Plans (LTCP).  This update includes additional information relating to enforcement actions.  A community with an asterisk currently has an enforcement action.

Illinois

City of Metropolis

· Metropolis was re-issued their permit on 9/21/07. 
· Final LTCP is due 11/1/09.
City of Cairo

· Cairo has submitted an LTCP EZ form.  The form basically says that Cairo cannot afford any means to reduce, eliminate or treat the CSO discharges that they have.  The Agency has not formally responded to this submittal.

Indiana

*Aurora

· IDEM has approved the LTCP.   
· Under a State Administrative Order that enforces the implementation schedule of the LTCP.
*Madison

· IDEM has approved the LTCP.

· Under a State Judicial Order that enforces the implementation schedule of the LTCP.
*Jeffersonville

· The LTCP is currently in the process of being reviewed.

· Under a Federal Consent Decree that enforces the implementation schedule of the LTCP and there are also EPA led projects.
*Tell City

· The LTCP has been approved. 
· Under a State Judicial Order that enforces the implementation schedule of the LTCP.
*Rockport

· The LTCP has been approved.
· Under a State Administrative Order that enforces the implementation schedule of the LTCP.
*Evansville

· The LTCP is currently in the process of being reviewed. 
· Under a Federal Consent Decree that enforces the implementation schedule of the LTCP and there are also EPA led projects.
.
*Mt. Vernon

· The LTCP has been approved.
· Under a State Judicial Order that enforces the implementation schedule of the LTCP.
Kentucky

The CSO communities of Ashland, Catlettsburg, Henderson, Maysville, Owensboro, Paducah, Vanceburg and Worthington have all signed Consent Judgments, and all 8 of those have been entered in Franklin Circuit Court. Along with Louisville MSD and Northern Kentucky SD#1, which are already under Consent Decrees in enforcement actions pursued jointly by the U.S. DOJ, U.S. EPA and the Commonwealth of Kentucky. All 10 CSO communities in KY are under some sort of consent agreement with respect to their CSOs.

* Catlettsburg

· If any CSOs have been eliminated in the last year, no documentation has been provided to substantiate that reduction. In fact, this permitee is delinquent in submitting documentation required by the Consent Judgment, and a show cause hearing has been scheduled for late February 2009 to address this deficiency.
* Worthington

· This permitee’s Nine Minimum Controls (NMC) compliance date is September 7, 2009.

· Capital projects have been planned which may alleviate all three of Worthington’s recurring CSOs.

· Worthington’s final Long-Term Control Plan is currently under review.

· No CSOs have been eliminated within the last year.

* Vanceburg

· This permitee’s NMC compliance report and final LTCP are currently under review.

· No CSOs have been eliminated within the last year.

*Northern Kentucky Sanitation District #1

· EPA and Kentucky have a joint Consent Degree. Ruling is pending from federal district court on third-party intervention. Negotiated timeframes may need to be extended based on final ruling.
· Early Action plan for compliance of NMC submitted in advance of the required deadline.
· Final LTCP expected by 12/31/08.
· LTCP Compliance no later than 12/31/25.
*Louisville MSD

· Early Action plan for compliance of NMC submitted in advance of the required deadline.
· Eliminated seven CSO’s-currently a total of 106 CSO’s.
·  The LTCP was submitted and is currently in the process of being reviewed.
* Ashland

· The permitee’s Annual Report was due 2/28/09, and will address 2008 activities.

· No CSOs have been eliminated within the last year.

· Ashland’s LTCP is due 12/31/2009 per the consent judgment.

* Maysville

· Civil Penalty as of 9/17/07.
· NMC compliance date is 8/31/09.
· Final LTCP due by 7/6/09 (within 6 months of the Cabinet approval of the Interim LTCP).

* Henderson

· Civil Penalty as of 10/1/07.
· NMC compliance date is 9/1/10.
· Final LTCP due by 3/2/09.
* Paducah

· Two major projects are planned for the upcoming year which will eliminate or reduce the frequency, volume and duration of CSOs. Those projects are: (1) Paducah wastewater treatment plant upgrade – the hydraulic capacity of the permitee’s WWTP will be increased from 9 to 17 MGD, allowing more wet weather flow to enter the WWTP, and (2) Perkins Creek Interceptor Separation – the scope for this project is to separate Perkins Creek Lift Station (1.5 MGD) flow from the Combined Sewer System. A bid award is anticipated in January 2009 with Notice to Proceed expected from JSA’s Board in February 2009.

· Additionally, the permitee is expected to complete design soon for a stand-by generator for its influent pump station, thus reducing bypasses during power outages.

· The current number of CSO outfalls is 11. There have been no CSOs eliminated during the last year.

* Owensboro

· Civil Penalty as of 10/8/07.
· NMC compliance date is 9/7/09.

· Final LTCP due by 9/7/09.

Ohio
*Toronto

· USEPA issued an Order for Compliance on October 10, 2008 requiring the city to eliminate CSOs by December 31, 2013.
*Steubenville

· Steubenville is in Contempt of Consent Order that required the submission of LTCP.  Case has been referred to the Ohio Attorney General’s office.
Mingo Junction

· NPDES permit is scheduled to be issued in draft form in January 2009; permit will contain a schedule to implement the LTCP.

*Eastern Ohio Regional Wastewater Authority

· EORWA submitted the LTCP and we are in the process of reviewing it.
Pomeroy

· In process of issuing a draft NPDES permit with a schedule to implement the LTCP; expect the permit to be issued draft by March 2009.

Middleport

· In process of issuing a draft NPDES permit with a schedule to implement the LTCP; expect the permit to be issued draft by March 2009.

Ironton

· USEPA is close to entering a Consent Order which would require separation of sewers.
*Village of New Boston

· USEPA has the lead and issued Orders to New Boston. 

· State may reassume the lead in this case.

Portsmouth

· All NMC have been implemented.

· USEPA and Ohio EPA working with Portsmouth to finalize their LTCP.

· LTCP is being revised following meeting with Ohio EPA in September 2008.

*Cincinnati MSD

· There is a federal lawsuit that is ongoing with MSD.  

· MSD is moving forward with improvements including installing control structures in the Mill Creek, Muddy Creek, and Little Miami systems.

· There is a draft LTCP and they are also aggressively pursuing a Green Infrastructure Plan.   
Pennsylvania

The PA CSO Policy’s status is finalized and the SWRO is now processing the PAG-06 General CSO permits for its nineteen (19) CSO permittees.   
ALCOSAN

· ALCOSAN signed the Consent Decree (CD) agreement negotiated with EPA, PADEP and Allegheny County Health Department (ACHD).  ALCOSAN has submitted 11 required reports in a timely manner and the EPA PADEP and ACHD have reviewed are in progress of reviewing them all, also within the time frames allowed. The submittals and their due dates are identified in the Consent decree posted on the ALCOSAN web site.
· With the exception of a few meters that have been extended for various reasons, the ALCOSAN implementation of the regional collection system flow monitoring program will conclude on February 15, 2009. The program to monitor more than 350 meter locations has been very successful. ALCOSAN in coordination with 3RWWP have been conducted QA/QC reviews of the data on an on-going basis. The data is posted and available to the municipalities on a secure ALCOSAN website. A final report and public availability of the flow data will be submitted approximately six months following the conclusion of the monitoring effort. 
· A brief summary of the obligations agreed to by the ALCOSAN Customer Municipalities, as outlined in their Consent Orders and Agreements negotiated with PADEP and ACHD, include:
· System cleaning and CCTV work — due 5/31/10.
· Collection system deficiency corrections — due 11/30/10.
· Flow Monitoring Plan submittal and implementation — completion expected March 2009. 
· LTCP Feasibility Study — developed in conjunction with ALCOSAN’s Wet Weather Plan, no later than 3/1/13.
· Semi-Annual Progress Reporting — On-going, July 31 and January 31.
· ALCOSAN in coordination with its customer municipalities will continue to monitor basin as necessary to refine its flow data for its use in LTCP development.
· The state has co-permitted many of the municipal outfalls to ALCOSAN, thereby raising its total CSO outfalls included into its permit to 257.
*Pittsburgh

· The City of Pittsburgh (COP) and the Pittsburgh Water and Sewer Authority (PWSA) have entered into a Consent Order and Agreement with DEP.

· PWSA has implemented a flow monitoring plan and has completed its collection system model development. The ALCOSAN RCS-FMP will place additional monitors into the COP collection system for further refinement of its model.
· PWSA has completed limited receiving water quality monitoring and is completing its preliminary receiving water quality model. Additional monitoring for model refinement is expected.
· PWSA and the COP are obligated to conduct collection system characterization and improvements in accordance with its Consent Order and Agreement. Agency review of its compliance efforts is on-going and satisfactory compliance progress is reported.

*Borough of McKees Rocks

· The Borough of McKees Rocks is obligated to conduct collection system characterization and improvements in accordance with its Consent Order and Agreement signed with PADEP. Agency review of its compliance efforts is on-going and satisfactory compliance progress is reported.

· Renewal of its PAG-06 NPDES permit is underway. 
*Stowe Township

· Stowe Township is obligated to conduct collection system characterization and improvements in accordance with its Consent Order and Agreement signed with PADEP. Agency review of its compliance efforts is on-going and satisfactory compliance progress is reported.

· Renewal of its PAG-06 NPDES permit is underway. 
Coraopolis

· The Borough of Coraopolis and Moon Township comprise the Riverview Sanitary Authority (RSA) which is responsible for managing and operating the STP. Under the revised NPDES permit for RSA, RSA will not be responsible for the combined sewer collection and conveyance system, nor for its associated CSO discharges. 
· The shift in outfall discharge responsibility requires the PADEP issue a PAG-06 General Permit to the Borough of Coraopolis. Their discharge application was received and issuance of a permit is pending.
· Flow monitoring in 2008 to develop a revised LTCP is completed. As a result the Borough submitted a revised LTCP committing it to comply with the Presumption Approach criteria of the EPA CSO Policy. The Borough was given a 2019 deadline to meet that CSO flow management obligation and its soon-to-be issued permit will reflect that obligation.
Sewickley Borough

· PADEP received and reviewed the final report relative to their sewer system mapping and inspection project. Numerous system problems were noted. A follow-up report discussing system improvements was submitted and reviewed. 

· PADEP reviewed the System Inventory and System Hydraulic Characterization Reports.
· The LTCP was reviewed on 6/28/2007 and not approved. The Borough has revised their LTCP to call for meeting the Presumption Approach of the EPA CSO Policy. Approval and re-issuance of their permit to reflect this obligation is expected soon.

*Leetsdale

· The System Inventory and Characterization, System Hydraulic Characterization and NMC documentation reports are reviewed and approved.
· The LTCP calls for eliminating an outfall impacting a Sensitive Area (recreational boat launch) and the capture and treatment of 85% of the average annual dry weather flow in accordance with the CSO Policy’s Presumption Approach. 
· Conveyance system and STP improvements are underway. LTCP completion is delayed slightly and is expected to be completed within a year to eighteen months.
*Rochester Area Joint Sewer Authority

· All combined sewer system tributary communities are under General Permits for discharge authorization.

· All permittees are under a Consent Order and Agreement (COA) with DEP to characterize, clean, CCTV and repair defective sections of their collection system. Synoptic flow monitoring plan implementation, as a means to develop a comprehensive LTCP, is required. The sanitary community of Rochester Township is also a signatory to the COA, with some obligations shared while under differing requirements more appropriate for a sanity-only community.
· A system-wide flow monitoring plan was approved and implementation completed.
· The agreements required all the Combined Sewer System tributary communities to develop a System Inventory and Characterization and System Hydraulic Characterization Report. These obligations have been completed. The COA was revised to accommodate the development of new Sewage Authorities for Rochester Borough and Freedom Boroughs. A time extension was provided in the revised COA for submittal and final LTCP completion/implementation. Several of the tributary communities were penalized for failure to meet some milestones, including NMC implementation. Improvements in compliance are expected.

Monaca

· The Borough has separated much of its collection system and conveys the remaining flow to the STP for treatment consistent with the Presumption Approach criteria of the CSO Policy. The Borough has reduced its outfall count from nine to three outfalls.
· EPA issued an Order requiring a Post Construction Compliance Monitoring Plan submittal. The Borough has complied with the Order by submitting a revised LTCP with specific Post Construction Compliance Monitoring Plan content which is presently under EPA review.
Midland

· PADEP finds the Borough is in compliance with its NMC obligations.
· The Borough’s LTCP specifies the Presumption Approach and DEP approval is pending conditioned upon submittal of an appropriate Post Construction Compliance Monitoring Plan.

West Virginia

*Follansbee

· There is a WVDEP Administrative Order issued for Follansbee (AO 5784-05/26/06)-submit results of WQS and approvable LTCP by 11/26/07. 

· The LTCP was submitted on 12/4/07, but not approved as additional information is required.

*Wellsburg

· There is a WVDEP Administrative Order issued for Wellsburg (AO 5860-04/05/06)-submit approvable LTCP by 6/5/07.
· An extension was granted to submit the LTCP by 4/30/08.
· Updated LTCP has been provided, and LTCP will be approved via permit modification.
*Wheeling

· Reduced number of CSO outfalls to 79 which is a 69% reduction from the original 259 outfalls.
· WVDEP Administrative Order issued for Wheeling (AO 5733-06/09/06) - submit approvable LTCP by 12/9/07. 
· The LTCP was submitted on 12/6/07, but not approved as additional information is required.
*Benwood

· There is a WVDEP Administrative Order issued for Benwood (AO 5667- 01/10/05) – Submit targeted completion for approval of WQS & Phase I LTCP.

· The LTCP was submitted on 5/11/07. 

· LTCP was updated on 12/1/07, but was not approved as additional information is required.
*McMechen

· WVDEP Administrative Order 6300 was issued on 9/12/07 that required that an update LTCP be submitted by 6/8/08. The permittee has retained an engineering consultant to furnish an approvable LTCP by the due date.  
· LTCP is at approval state, but permittee was to evaluate another alternative. The LTCP should be approved later in 2009.

*Moundsville

· The LTCP was approved on 12/05/08 and flow meters have been installed on all 3 CSOs.
*New Martinsville

· An updated LTCP was submitted on 12/6/07.

· Another revision has been made and LTCP will be approved via permit modification process.
*Point Pleasant

· WVDEP Administrative Order 5984 was issued on 11/29/06 requiring an approval LTCP be submitted by 5/29/08.

· The LTCP has been updated to an approval state.  The LTCP will be approved via the permit modification process.  Flow meters will be installed on both CSOs.

*Huntington

· An updated LTCP was submitted on 9/21/07. The LTCP has been reviewed by WVDEP and a draft of comments has been prepared. 
·  Getting LTCP to an approval state has been delayed to a change in engineering consultants.  The LTCP should be approved via the permit modification process in 2009.
*Kenova

· The LTCP has been submitted.
· Project has been approved for total separation and is currently 25% complete. 

· Project should be completed by mdi-2009.

· Will then need to do Post Construction Monitoring to evaluate effectiveness of the project.


