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Grant  application and supporting documents work for  $1,000,000 
And $1,200,000 STAG appropriations submitted to Region 5 Grant 
Administrator  as phase II and Phase III of ODS renovation; extends 
project timeline to September 30, 2015 (current funded deadline is July 31, 
2010. 

May take up to 12 weeks before notice of awards  are issued to ORSANCO.

Total project cost for renovation:  $4,400,000
Projected EPA funded amount:     $2,420,000
ORSANCO match contribution:   $1,980,000

Significant portion of the match contribution will come from in-kind 
contributions by ODS Host site station.

To date, Phase I committed expenditures  $211,000, excluding staff labor costs



West View Site upgraded with GC/MS capabilities, using a combination 
of funds, award from ETOH spill and STAG renovation monies  

EI Dupont : GC/MS install slated for week of March 15, 2010 .  Operator 
training will occur the following week.  This renovation supported by 
WV SEP award through E.I. Dupont. 

Mid River site assessments completed with network communications 
contractor; upper river Assessments scheduled for week of February 25, 
2010. 

Computer hardware installed at  13 locations, including ORSANCO.   
Data loggers are installed at 4 sites, including ORSANCO. 



ODS Communications Upgrade
Improvements

• Faster  downloads
(It previously took up to 30 
minutes to download a data 
file, now it takes less than 3 
minutes)

• Real time alerts

• Secure network

• New ODS forum
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ODS Sites Connected to Upgraded Network as of 
02/04/10
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