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Funding

Grant application and supporting documents work for $1,000,000

And $1,200,000 STAG appropriations submitted to Region 5 Grant
Administrator as phase Il and Phase III of ODS renovation; extends
project timeline to September 30, 2015 (current funded deadline is July 31,
2010.

May take up to 12 weeks before notice of awards are issued to ORSANCO.
Total project cost for renovation: $4,400,000
Projected EPA funded amount: $2,420,000

ORSANCO match contribution: $1,980,000

Significant portion of the match contribution will come from in-kind
contributions by ODS Host site station.

To date, Phase [ committed expenditures $211,000, excluding staff labor costs




Site Status

West View Site upgraded with GC/MS capabilities, using a combination
of funds, award from ETOH spill and STAG renovation monies

EI Dupont : GC/MS install slated for week of March 15, 2010 . Operator
training will occur the following week. This renovation supported by
WYV SEP award through E.I. Dupont.

Mid River site assessments completed with network communications

contractor; upper river Assessments scheduled for week of February 25,
2010.

Computer hardware installed at 13 locations, including ORSANCO.
Data loggers are installed at 4 sites, including ORSANCO.




ODS Communications Upgrade

Improvements

 Faster downloads

(It previously took up to 30
minutes to download a data
file, now it takes less than 3
minutes)

e Real time alerts

e Secure network

e New ODS forum
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Ohio River ODS Sites

" Jv

Legend

ODS Site

® Drinking Water Intake




ODS Sites Connected to Upgraded Network as of
02/04/10
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