
ODS RENOVATION UPDATE 

 

      Technical Committee Meeting                
     February 11-12, 2015 



ODS PRG 345 STATUS UPDATE 
• INSTALLATIONS 

– GC Systems installed : Portsmouth, St. Albans, Paducah 

– GCMS at ORSANCO HQ 

– Wheeling install scheduled 1st week of March  

• PWSA PARTICIPATION 
– PWSA management indicated to staff of inactivity,  lack 

of desire to participate in program 

• NEXSENS DATA RETRIEVAL 
– Process GC auto alert notification  in testing phase 

– Dashboard website platform nearly “live”   
• Process GC streaming data 

• Standard GC & GCMS systems soon 
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ODS WEBSITE DASHBOARD 
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BUDGET 

• Total expenses incurred as of December 
2014: 

–$3,796,690 (86% spent of total $4.4M ) 

 

• Request to extend timeline to 9/30/2016 



 

 Questions? 
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