Bacteria TMDL Update



= BacteriaTMDL for entire length of Ohio River
= TMDL effort led by US EPA Region 5

= Tetra Tech lead contractor

= ORSANCO Role

= Ambient monitoring data collection (Ohio R and
tribs)

= Facilitate activities of the TMDL workgroup



= Using Ohio River HEC-RAS

= Required development of a water quality module
= Two Modeling Scenarios

1. Remove all CSO loads, no reductions to tribs
2. Remove all CSO loads, tribs at WQS

= TMDL will not supercede consent decrees or
implementation of LTCPs



TMDL Workgroup met April 15-16, 2015
= Reviewed internal draft report

= Addressed initial review comments

New internal draft distributed June 4

= Comments due July 3

Next draft will be sent to Division Directors
and Regional Administrators

Public meetings —1 in each state



Questions?
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